COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 22/ 2014

ESTI MATE SUMVARY 10: 32: 38
CONTI D C17951R- ALT ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 17951R- ALTBL COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.5  DAYS TI VE ALLOW 130 WORK DAYS
US 385 & 36 | NTERSECTI ONS N. & PERCENT TI ME: 65. 00 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. FSA3852-014  HVA ALTERNATE
US 385 & 36 | NT N&S HVA
NAVE OF RQAD: 385D
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 04/ 15/ 2014 DATE TI ME STARTED 08/05/2013
1103 OLD TOME LANE STE 201A DATE LET 06/ 13/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 26/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 12/ 2013 DATE ACCEPTED
CHEYENNE W 82009 DATE NOTI CE TO PROCEED 08/ 05/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,743, 180. 18 PARTI Ol PATI NG $ 3, 755, 863. 59 $ 227, 525. 46
AWARD PROJECT AM: $ 5,535, 037. 17 NON PARTI Ol PATI NG 0. 00 0. 00
PERCENT COVPLETE: 65. 40% TOTAL EARNI NGS 3, 755, 863. 59 227,525. 46
FUNDS AVAI LABLE: $ 1,987,316.59 STOCKPI LED MATERI ALS 266, 678. 28 0.00
GROSS EARNI NGS 4,022,541, 87 227, 525. 46
TOTAL CLAI VB $ 0.00 RETAI NAGE - 83, 025. 56 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,939, 516. 31 227,525. 46
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,939, 516. 31 227, 525. 46
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 227, 525. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17951R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17951R- ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00033 Renoval of Pipe 10. 000 6. 000
EACH 4.000 1, 840. 00
460. 00000 10. 000 4, 600. 00
0010 202- 00241 Renoval of Asphalt Mat (Pl aning)(Special) 17, 941. 000 12, 616. 000
cY 5, 325. 000 19, 170. 00
3. 60000 17, 941. 000 64, 587. 60
0015 202- 00250 *Renoval of Pavenent MarKking 1, 500. 000 855. 000
SF 0. 000 0. 00
2.50000 855. 000 2,137.50
0020 202-00700 *Renoval of Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
210. 00000 3. 000 630. 00
0025 202-00810 *Renoval of G ound Sign 101. 000 98. 000
EACH 0. 000 0. 00
60. 00000 98. 000 5, 880. 00
0030 202-01000 *Renoval of Fence 1, 603. 000 1, 603. 000
LF 0. 000 0. 00
1. 00000 1, 603. 000 1, 603. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 55, 437. 000 51, 666. 000
CY 0. 000 0. 00
13. 50000 51, 666. 000 697, 491. 00
0040 203-01100 Proof Rolling 12. 000 0. 000
HOUR 12. 000 1, 020. 00
85. 00000 12. 000 1, 020. 00
0045 203-01500 Bl adi ng 101. 000 97. 000
HOUR 4.000 392. 00
98. 00000 101. 000 9, 898. 00
0050 206- 00100 Structure Backfill (dass 1) 311. 900 185. 800
CY 126. 100 3,404.70
27.00000 311. 900 8,421.30
0055 208- 00002 *Erosion Log (12 Inch) 550. 000 500. 000
LF 50. 000 157. 50

3. 15000 550. 000 1,732.50
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C17951R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17951R- ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00009 *Erosi on Log (20 Inch) 3, 000. 000 2, 800. 000
LF 0. 000 0. 00
4. 95000 2, 800. 000 13, 860. 00
0065 208-00035 *Aggr egat e Bag 52. 000 52. 000
LF 0. 000 0. 00
4. 00000 52. 000 208. 00
0070 208- 00045 *Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0080 208- 00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 12.000
HOUR 0. 000 0. 00
35. 00000 12. 000 420. 00
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 12. 000
HOUR 0. 000 0. 00
70. 00000 12. 000 840. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 67. 000 57. 000
HOUR 10. 000 600. 00
60. 00000 67. 000 4, 020. 00
0095 208-00107 Renoval of Trash 48. 000 13. 000
HOUR 0. 000 0. 00
75. 00000 13. 000 975. 00
0100 208- 00206 Erosi on Control Supervisor 120. 000 86. 000
DAY 10. 000 1, 200. 00
120. 00000 96. 000 11, 520. 00
0105 212-00006 *Seeding (Native) 45. 000 17. 000
ACRE 0. 000 0. 00
440. 00000 17. 000 7,480. 00
0110 212-00032 *Soi | Condi tioning 45. 000 17. 000
ACRE 0. 000 0. 00
1, 450. 00000 17. 000 24, 650. 00



CONTI D

C17951R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17951R- ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 213-00003 *Mul ching (\Weed Free) 60. 000 17. 000
ACRE 0. 000 0. 00
370. 00000 17. 000 6, 290. 00
0120 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0125 213-00061 *Mul ch Tackifier 12, 000. 000 8,500. 000
LB 0. 000 0. 00
2.10000 8, 500. 000 17, 850. 00
0130 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0.00
3, 900. 00000 0. 000 0. 00
0135 216-00042  *Soil Retention Blanket (Biodegradable Straw Coconut) 0. 000 0. 000
SY 0. 000 0.00
3. 00000 0. 000 0. 00
0140 310- 00400 Process Asphalt Mat For Base Course 70, 917. 000 49, 089. 000
SY 19, 212. 000 50, 911. 80
2. 65000 68, 301. 000 180, 997. 65
0145 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavement 32, 378. 000 32,378.000
8- 12"
( ) SY 0. 000 0.00
2. 40000 32, 378. 000 77,707.20
0150 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 257. 270 257. 270
TON 0. 000 0. 00
135. 00000 257. 270 34, 731. 45
0155 403-33742  *Hot M x Asphalt (G ading S)(75) (PG 64-22) 98, 745. 000 50, 428. 000
SY 0. 000 0. 00
14. 25000 50, 428. 000 718, 599. 00
0155 MATERI AL ALLOMANCE 7/ 8 Rock 48, 369. 000
SY 0. 000 0. 00
1.17000 48, 369. 000 56, 591. 73
0155 MATERI AL ALLOMNCE Crusher Fi nes 22,472.842
SY 0. 000 0.00
1. 20000 22,472.842 26, 967. 41



CONTI D C17951R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 17951R- ALTB1 ESTI MATE RUN
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 MATERI AL ALLOMNCE Washed Crusher fines 35, 262. 000
SY 0. 000 0.00
0. 77000 35, 262. 000 27,151. 74

0155 MATERI AL ALLOMANCE Sand 48, 368. 750
SY 0. 000 0. 00
0. 32000 48, 368. 750 15, 478. 00

0155 MATERI AL ALLOMNCE RAP 2,694. 000
SY 0. 000 0. 00
0. 48000 2,694. 000 1,293.12

0160 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 300. 000 88. 540
TON 0. 000 0.00
145. 00000 88. 540 12, 838. 30

0165 403-34752 *Hot Mx Asphalt (G ade SX)(75) (PG 64-28) 98, 745. 000 50, 428. 000
SY 0. 000 0.00
13. 00000 50, 428. 000 655, 564. 00

0165 MATERI AL ALLOMANCE 5/ 8 Rock 48, 372. 000
SY 0. 000 0. 00
0. 81000 48, 372. 000 39, 181. 32

0165 MATERI AL ALLOMNCE Crusher Fi nes 28, 965. 000
SY 0. 000 0.00
0. 93000 28, 965. 000 26, 937. 45

0165 MATERI AL ALLOMNCE Washed Crusher Fines 37, 860. 000
SY 0. 000 0.00
0. 71000 37, 860. 000 26, 880. 60

0165 MATERI AL ALLOMANCE Sand 48, 372. 000
SY 0. 000 0. 00
0. 44000 48, 372. 000 21, 283. 68

0170 403-40000 HVA Safety Edge 41, 792. 000 20, 655. 000
LF 0. 000 0.00
0. 15000 20, 655. 000 3,098. 25

0175 607-00005 *End Post 2.000 2.000
EACH 0. 000 0. 00
330. 00000 2.000 660. 00



CONTI D C17951R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17951R- ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0180 607- 00010 *Corner and Line Brace Post 5. 000 5. 000
EACH 0. 000 0. 00
345. 00000 5. 000 1,725.00
0185 607-01000 *Fence Barbed Wre with Metal Posts 1, 570. 000 1, 570. 000
LF 0. 000 0. 00
2.55000 1, 570. 000 4, 003. 50
0190 607-60620 *Road O osure Gate 3. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0195 612- 00046 *Del i neator (Flexible) (Special) (Type I) 73. 000 46. 000
EACH 0. 000 0. 00
100. 00000 46. 000 4, 600. 00
0200 612- 00047 *Del i neator (Flexible) (Special) (Type Il) 122. 000 36. 000
EACH 0. 000 0. 00
100. 00000 36. 000 3, 600. 00
0205 612- 00048 *Del i neator (Flexible) (Special (Type Ill) 6. 000 6. 000
EACH 0. 000 0. 00
102. 00000 6. 000 612. 00
0210 613-00200 *2 Inch Electrical Conduit 10, 765. 000 5, 460. 000
LF 0. 000 0. 00
6. 50000 5, 460. 000 35, 490. 00
0215 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 500. 000 0. 000
LF 70. 000 473. 20
6. 76000 70. 000 473. 20
0220 613-01600 *6 Inch Electrical Conduit (Plastic) 609. 000 266. 000
LF 343. 000 8, 660. 75
25. 25000 609. 000 15, 377. 25
0225 613-07023 *Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0.00
0230 613-07050 *Pul | Box (13"x24"x18") Deep 1. 000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17951R- ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0235 613-10000 *Wring 1. 000 0. 000
LS 0. 500 17, 500. 00
35, 000. 00000 0. 500 17, 500. 00
0240 613-34400 *Light Standard Metal (40 Foot) 34. 000 17. 000
EACH 0. 000 0. 00
1, 500. 00000 17. 000 25, 500. 00
0240 MATERI AL ALLOMANCE Li ght Standard 16. 000
EACH 0. 000 0. 00
1, 389. 00000 16. 000 22,224.00
0245 613-40000 *Concrete Foundation Pad 34. 000 17. 000
EACH 0. 000 0. 00
725. 00000 17. 000 12, 325.00
0250 613- 70400 *Luninai re H gh Pressure Sodium (400 Watt) 34. 000 17. 000
EACH 0. 000 0. 00
370. 00000 17. 000 6, 290. 00
0250 MATERI AL ALLOWANCE Luni nai re 15. 998
EACH 0. 000 0. 00
168. 10000 15. 998 2,689. 26
0255 614-00011 *Sign Panel (dass I) 154. 000 76. 000
SF 0. 000 0. 00
18. 50000 76. 000 1, 406. 00
0260 614-00012 *Sign Panel (dass I1) 693. 000 345. 000
SF 0. 000 0. 00
22. 00000 345. 000 7,590. 00
0265 614-00013 *Sign Panel (Oass 1) 446. 000 36. 000
SF 0. 000 0. 00
28. 25000 36. 000 1,017. 00
0270 614-00818 *Steel Sign Post (W 8x18) 137. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0275 614-00821 *Steel Sign Post (W8x21) 73. 000 0. 000
LF 0. 000 0. 00
61. 50000 0. 000 0. 00
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PCN: 17951R ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-01512 *Steel Sign Support (2-1nch Round)(Post) 283. 000 146. 000
LF 0. 000 0. 00
13. 00000 146. 000 1, 898. 00
0285 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 27.000 14. 000
EACH 0. 000 0. 00
75. 00000 14. 000 1, 050. 00
0290 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 703. 000 304. 000
LF 0. 000 0. 00
22.00000 304. 000 6, 688. 00
0295 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 69. 000 30. 000
EACH 0. 000 0. 00
205. 00000 30. 000 6, 150. 00
0300 614-03003 *Concrete Footing (Type 3) 8. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0305 614- 03004 *Concrete Footing (Type 4) 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0310 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 1. 000 5, 250. 00
5, 250. 00000 1. 000 5, 250. 00
0315 614-80387  *Runmble Strip (Ginding) 22, 884. 000 0. 000
LF 0. 000 0. 00
0. 23000 0. 000 0. 00
0320 614-86741 *\Weat her Monitoring System 1. 000 0. 000
EACH 0. 000 0. 00
57, 950. 00000 0. 000 0. 00
0325 614-86752 *Fol d- Over Tower (ITS) 1. 000 0. 000
EACH 0. 000 0. 00
6, 150. 00000 0. 000 0. 00
0330 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 120. 000 60. 000
LF 30. 000 1, 845. 00
61. 50000 90. 000 5, 535. 00
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PCN: 17951R- ALTBL ESTI MATE RUN 04/ 22/ 2014
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 624-20024 24 Inch Drainage Pipe (dass 0) 564. 000 278. 000
LF 260. 000 14, 040. 00
54. 00000 538. 000 29, 052. 00
0340 625- 00000 *Construction Surveying 1. 000 0. 620
LS 0. 000 0. 00
80, 125. 00000 0. 620 49, 677. 50
0345 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
299, 475. 00000 1. 000 299, 475. 00
0350 627-00001 *Pavenent Marking Pai nt 850. 000 444,100
GAL 0. 000 0. 00
74.20000 444,100 32,952. 22
0355 627-00005 *Epoxy Pavement Mar ki ng 362. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0360 630-00000  *Fl aggi ng 6, 000. 000 4, 027. 000
HOUR 463. 000 11, 343. 50
24.50000 4, 490. 000 110, 005. 00
0365 630- 00007 *Traffic Control Inspection 80. 000 65. 000
DAY 4.000 600. 00
150. 00000 69. 000 10, 350. 00
0370 630-00012 *Traffic Control Managenent 110. 000 91. 000
DAY 10. 000 8, 550. 00
855. 00000 101. 000 86, 355. 00
0375 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
102. 50000 0. 000 0. 00
0385 630-80336 *Barricade (Type 3 MB) (Tenporary) 4. 000 1. 000
EACH 0. 000 0. 00
205. 00000 1. 000 205. 00
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PON: 17951R- ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 92. 000 46. 000
EACH 0. 000 0. 00
60. 00000 46. 000 2,760. 00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 129. 000 64. 500
EACH 0. 000 0. 00
92. 50000 64. 500 5, 966. 25
0405 630-80343 *Construction Traffic Sign (Panel Size C 20. 000 10. 000
EACH 0. 000 0. 00
102. 50000 10. 000 1, 025. 00
0410 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 221. 000 110. 500
EACH 0. 000 0. 00
52. 00000 110. 500 5, 746. 00
0420 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 20. 000
EACH 0. 000 0. 00
102. 00000 20. 000 2,040. 00
0425 630- 80380 *Traffic Cone 158. 000 79. 000
EACH 0. 000 0. 00
7.00000 79. 000 553. 00
0430 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
30, 500. 00000 1. 000 30, 500. 00
0435 700- 70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17951R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17951R- ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQIECT: FSA3852- 014HVAALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70012 F/ A Asphalt Pavenent |ncentive 40, 000. 000 35, 308. 950
FA 0. 000 0. 00
1. 00000 35, 308. 950 35, 308. 95
0450 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70021 F/ A On- The-Job Trai nee 3, 840. 000 385. 000
HOUR 0. 000 0. 00
1. 00000 385. 000 385. 00
0460 700-70190 F/ A El ectric Service 18, 640. 290 18, 640. 290
FA 0. 000 0. 00
1. 00000 18, 640. 290 18, 640. 29
0465 700-70220 F/ A Phone Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 900- 00014 Added Item (Lunmp Sum/ 1. 000 1. 000
LS 0. 000 0. 00
3, 091. 49000 1. 000 3,091. 49
0530 900-00001 Added Item (Acre)/ Soil Binder 9. 500 9. 500
ACRE 0. 000 0. 00
1, 035. 00000 9. 500 9, 832.50
0560 203-00100 Mick Excav Mick Excavation 3, 000. 000 2,428.700
CY 0. 000 0. 00
14. 50000 2,428.700 35, 216. 15
0565 900- 00006 Added Item (Dollar)/ Price Reduction - Concrete 0. 000 - 14. 400
DOL 0. 000 0. 00
1. 00000 -14. 400 -14. 40
0570 900- 00006 Added Item (Dol lar)/ Well Repair Wrk O der 1. 000 1. 000
DOL 0. 000 0. 00
4,634. 52000 1. 000 4,634.52
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PON: 17951R- ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQIECT: FSA3852- 014HVAALT ESTI MATE NO 0008 10: 32: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 900- 00022 Added Item (Square Yard)/ Lean Cenment Treated Base 7,917. 000 0. 000
SY 7,917. 000 59, 456. 67
7.51000 7,917. 000 59, 456. 67
0595 900- 00024 Added Item (Ton)/ Portland Cenent 109. 380 0. 000
TON 109. 380 21,110. 34
193. 00000 109. 380 21,110. 34

CAT 0200 CURRENT AMI $ 5,586, 152.53 $ 227,525.46$ 3,873,791.49
CAT NOO300 STRUCTURES

0475 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0480 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 28. 000 21. 950
TON 0. 000 0. 00
145. 00000 21. 950 3,182.75
0485 515-00120 *Wat er proof i ng ( Menbrane) 173. 000 173. 000
SY 0. 000 0. 00
35. 75000 173. 000 6,184.75
0490 518-01004 *Bri dge Expansion Device (0-4 Inch) 120. 000 80. 000
LF 0. 000 0. 00
185. 00000 80. 000 14, 800. 00
0495 601- 03040 *Concrete O ass D (Bridge) 100. 000 100. 000
CY 0. 000 0. 00
360. 00000 100. 000 36, 000. 00
0500 602- 00020 *Reinforcing Steel (Epoxy Coated) 13, 118. 000 13, 118. 000
LB 0. 000 0. 00
1. 55000 13, 118. 000 20, 332. 90
0525 509-08120 Tenporary Bridge Deck 300. 000 300. 000
SF 0. 000 0. 00
49. 50000 300. 000 14, 850. 00
CAT 0300 CURRENT AMI $ 114,627.65 $ 0.00% 106, 350. 40
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00

14, 500. 00000 1. 000 14, 500. 00



CONTI D: C17951R- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17951R- ALTB1 ESTI MATE RUN 04/ 22/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO. 0008 10:32: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0515 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
4, 800. 00000 3. 000 14, 400. 00

CAT 0400 CURRENT AMI  $ 42,400.00 $

0.00$ 42, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 5,743,180.18 $

227,525.46 $ 4,022, 541. 89



